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November 29, 2005  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. RDC0013040 - Turnbull Canyon Road, vicinity of Hacienda 
Heights (4), Sully-Miller Contracting Company, with changes in the amount of 
$8,318.87, and a final contract amount of $142,318.87. 
 
Project ID No. RDC0014344 - Abery Avenue, et al., vicinities of Pico Rivera and 
Rowland Heights (1), Nobest Inc., with changes amounting to a credit of 
$3,157.00, and a final contract amount of $119,584.00. 
 
Project ID No. RMD1546030 - Parkway Tree Trimming, RD 518, FY 2004-05, 
vicinity of Covina (5), Treesmith Enterprises, Inc., with changes amounting to a 
credit of $712.00, and a final contract amount of $26,107.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0013040, RDC0014344, and RMD1546030. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $3,157.00 to 
an increase in the amount of $8,318.87, while the total values of the contracts range 
from $26,107.00 to $142,318.87. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:en  
O:\SECTION\ADMINISTRATION\BOARD\ACC\11-29-05LTR.DOC 
 
Enc.  3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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PROJECT ID NO. RDC0013040, TURNBULL CANYON ROAD (in the vicinity of 
Hacienda Heights), Supervisorial District 4 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue, 
Suite 200, Anaheim, California 92801 
 
Project Description: 
 
Roadway resurfacing, reconstruction of curb ramps, striping and pavement markings, 
and inductive loop detectors. 
 
Changes in Work: 
 
Variations in Bid Quantity  $8,318.87 
 
Description of Changes: 
 
The original contract amount is based upon estimated bid quantities of the various bid 
items.  The contractor was paid based upon actual bid quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 6, 2005, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 
 
 Original contract amount $134,000.00 
 Changes in work authorized by the Director of 
     Public Works       8,318.87 
  
 FINAL CONTRACT AMOUNT $142,318.87 
 
EK:en 
O:\Projects\Programs - Road\TurnbullCanyonRoad (RDC0013940)\Board\acc.doc 
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PROJECT ID NO. RDC0014344, ABERY AVENUE, ET AL. (in the vicinities of  
Pico Rivera and Rowland Heights), Supervisorial District 1 
 
Contractor:  Nobest Inc., P.O. Box 874, Westminster, California 92684 
 
Project Description: 
 
Construction of sidewalk, driveways, curb ramps, and curb drains; removal and planting 
of parkway trees; installation of chainlink fence and gates; and other appurtenant work. 
 
Changes In Work: 
 
Variations in Bid Quantities ($3,157.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 17, 2005, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 
 Original contract amount $114,002.00 
 Actual cost of changes in work previously 
     approved by your Board 8,739.00 
 Changes in work authorized by Director of 
     Public Works    (3,157.00) 
  
 FINAL CONTRACT AMOUNT $119,584.00 
 
HH:tn 
O:\Projects\Programs - Road\AberyAveEtAl (RDC0014344)\Board\acc.doc 
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PROJECT ID NO. RMD1546030, PARKWAY TREE TRIMMING, RD 518, FY 2004-05  
(in the vicinity of Covina), Supervisorial District 5 
 
Contractor:  Treesmith Enterprises, Inc., 1551 North Miller Street, Anaheim, 
California 92806 
 
Project Description: 
 
Trimming and removal of parkway trees.  
 
Changes in Work: 
 
Variations in Bid Quantities ($712.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices. 

 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on November 2, 2005, in accordance with the 
plans and specifications.   
 
Final Contract Amount: 
 
 Original contract amount $26,819.00 
 Changes in work authorized by Director of  

   Public Works      (712.00) 
 

FINAL CONTRACT AMOUNT $26,107.00 
 
PMT:tn 
O:\Projects\Road Maintenance\Trees\ParkwayTreeTrimmingRD1546030/\Board\Acceptance.doc 
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